

Petts Hill Bridge and Highway Improvement Scheme

4 Month Forward Programme of Works

Activity	Date	Time	Night work	Traffic Signals
Build platform for foundations	On-going to 13 July	Daytime		
	7 July to 3 August	Daytime		9:30am - 3:30pm
Bridge Foundations	3 to 4 August	3 August 00:30 to 4 August 02:30	✓	
	5 to 9 August	Day time 00:35 - 05:35	✓	
	10 August	Day time 00:35 - 07:30	✓	
	12 to 16 August	Day time 00:35 - 05:35	✓	
	17 August	Day time 00:35 - 07:30	✓	
	18 August to 20 September	Daytime		
	21 to 22 September	21 September 00:30 to 22 September 02:30	✓	
	23 September to 4 October	Daytime		
	5 to 6 October	Daytime 5 October 00:30 to 6 October 02:30	✓	
	7 to 11 October	Daytime		
	12 to 13 October	Daytime 12 October 00:30 to 13 October 02:30	✓	
	14 to 18 October	Daytime		
	19 - 20 October	Daytime 19 October 00:30 to 20 October 02:30	✓	
21 October to 1 November	Daytime			

We will do our best to keep to this schedule but there may have to be changes, for instance because of bad weather which can affect the use of specialist machinery.

We will keep you updated as the work progresses and will let you know about the next stage of the scheme closer to the time.

Alternatively you can call us on 0208 424 1483 or look at the website www.pettshill.co.uk

We apologise for any inconvenience and thank you for your patience while we carry out this vital improvement work.